

DNR Grant Status

Pike Lake – Curly Leaf Pondweed (CLP) Project

Type:	Early Detection & Response
Grantee:	Rice Lake Association Inc, Iron County
Project Number:	AAIR26321
Grant Start Date:	05/03/2020
Grant End Date:	12/31/2022

Activities

- White Water Associates (Contract)
 - Point Intercept Surveys at start and end of project.
 - Pre and Post Treatment Surveys
 - Annual Reports
- Iron County Land and Water Conservation Dept (Contribution)
 - AIS and coarse woody habitat survey
 - Lead surveys and hand harvest
- Volunteers (Contribution)
 - Hand Harvest of CLP in Pike Lake and Turtle River upstream

Original Financial Estimate

- Total Project Cost: \$35,340
- Cost Share Percentage 57%
- Grant Award 20,000
- Grantee Share \$15,340
- Advance Payment \$5,000

Costs and Contributions By Year

- 2020
 - Costs
 - To White Water: 7500
 - Equipment 239
 - Contributions:
 - Volunteer Labor: 1455, 113 hrs
 - In-kind 897.01
 - Iron Co 3476
 - Contract prep 326.40
- 2021
 - Costs
 - To White Water: 4925
 - Equipment 195.56
 - Contributions
 - Volunteer labor 2298 , 191.5 hrs
 - In-kind 758.28
 - Iron Co: 6909.92
- 2022 (estimate)
 - Costs
 - To White Water: 7255
 - Equipment ~200
 - Contributions
 - Volunteer Labor ~2298 , >190 hrs
 - In-kind ~400
 - Iron Co: 2585.44
 - TFF donor
 - paid labor 2500

Grant is Complete

- No follow-up grant is established for Pike Lake
- White Water will not participate next year
 - Their expertise has been very valuable
 - WW discovered each of the CLP patches on Pike Lake
 - WW has provided baseline surveys and reports
- Iron County
 - Will continue to lead and guide our efforts.
- Our Work continues.
 - Find and Control CLP in Pike Lake and the Turtle River